
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0015

01/07/2014

Contract Location: Time Allowed:

0.971 MILE OF WIDENING AND RECONSTRUCTION FOR ADDITIONAL LAN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

09/04/2012

09/06/2012

09/24/2012

00/00/0000

00/00/0000

663 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 72.70

482 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,777,470.20

$4,436,835.20

$3,270,341.45

31.55%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

141880-      $4,777,470.19 $4,436,835.19 $3,270,341.44 31.55% $114,340.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0015

01/07/2014

Project Number: 141880-      STP00-2348-00(003) BETHELVIEW RD FROM SR9 TO CASTLBERRY RD

 

STP00-2348-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,205,702.99 $1,114,230.36 $91,472.63

Non-Participating $301,425.76 $278,557.61 $22,868.15

Total Earnings $1,507,128.75 $1,392,787.97 $114,340.78

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,507,128.75 $1,392,787.97 $114,340.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,507,128.75 $1,392,787.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $114,340.78

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0015

01/07/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .520

 110957.620 .022

STP00-2348-00(003)

 

.542 $2,441.07 $60,139.03

0004 210-0100     GRADING COMPLETE - LS  1.000 .550

 826786.060 .050

STP00-2348-00(003)

 

.600 $41,339.30 $496,071.64

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  34,300.000 5,781.480

 14.040 3,953.850

 

 

9,735.330 $55,512.05 $136,684.03

0020 318-3000     AGGR SURF CRS TN  500.000 552.260

 13.630 55.300

 

 

607.560 $753.74 $8,281.04

0036 413-1000     BITUM TACK COAT GL  3,300.000 .000

 2.690 45.000

 

 

45.000 $121.05 $121.05

0095 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  5,400.000 3,102.200

 34.460 49.500

 

 

3,151.700 $1,705.77 $108,607.58

0105 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  140.000 38.400

 59.450 48.500

 

 

86.900 $2,883.33 $5,166.21

0135 668-1100     CATCH BASIN, GP 1 EA  50.000 11.750

 2000.000 2.000

 

 

13.750 $4,000.00 $27,500.00

0145 668-4300     STORM SEWER MANHOLE, TP 1 EA  12.000 2.500

 1585.000 .750

 

 

3.250 $1,188.75 $5,151.25



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0015

01/07/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0149 668-5000     JUNCTION BOX EA  3.000 .500

 650.000 1.000

 

 

1.500 $650.00 $975.00

Category Amount: $110,595.06 $848,696.83

Category Number: 0030 EROSION CONTROL

0160 163-0232     TEMPORARY GRASSING AC  8.000 .000

 275.000 .700

 

 

.700 $192.50 $192.50

0165 163-0240     MULCH TN  230.000 84.765

 190.000 1.330

 

 

86.095 $252.70 $16,358.05

0190 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  67.000 18.000

 80.000 2.250

 

 

20.250 $180.00 $1,620.00

0230 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  67.000 .000

 30.000 3.000

 

 

3.000 $90.00 $90.00

0240 167-1500     WATER QUALITY INSPECTIONS MO  21.000 15.000

 300.000 1.000

 

 

16.000 $300.00 $4,800.00

0270 700-8000     FERTILIZER MIXED GRADE TN  12.000 .306

 350.000 .140

 

 

.446 $49.00 $156.10

Category Amount: $1,064.20 $23,216.65



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0015

01/07/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 MISCELLANEOUS

0425 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,200.000 2,765.000

 0.800 .000

 

 

2,765.000 $.00 $2,212.00

Category Amount: $0.00 $2,212.00

Category Number: 0080 WATER AND SEWER

0475 615-1000     JACK OR BORE PIPE - LF  335.000 390.000

 208.000 .000

20 IN

 

390.000 $.00 $81,120.00

0550 670-5010     WATER SERVICE LINE, 1 IN LF  140.000 205.000

 12.800 .000

 

 

205.000 $.00 $2,624.00

0590 670-8115     DBL STRAP SADDLE, 12 IN X 2 IN EA  2.000 3.000

 868.000 .000

 

 

3.000 $.00 $2,604.00

0605 670-9910     REMOVE EXIST WATER VALVE, INCL BOX EA  9.000 16.000

 75.000 .000

 

 

16.000 $.00 $1,200.00

Category Amount: $0.00 $87,548.00

Category Number: 0010 ROADWAY

9050 205-0001     UNCLASS EXCAV CY  .000 28.896

 5.000 .000

                                                            

                                                            

28.896 $.00 $144.48

9060 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 126.470

TL 60.030 .000

Temporary Asphalt 19mm

                                                            

126.470 $.00 $7,591.99



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0015

01/07/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9070 402-3141     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 1 OR 2, INCL BITUM TN  .000 133.690

MATL 66.440 40.360

Temporary Asphalt 12.5mm

                                                            

174.050 $2,681.52 $11,563.88

Category Amount: $2,681.52 $19,300.35

Project Total Amount: $114,340.78 $1,507,128.75


